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Daily Diary Report by Bid Item
Contract No.: 04-0120F4
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Const Calendar Day: 296
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Title: Transportation Engineer
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Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Meeting with FW Spencer and ABF to discussed the modified PS-3 for the 4" CA line along the bike path.
Track progress of FW Spencer mechanical pipe and dehumidification unit installation. Oversee painting
work on cable. Misc. MEP paperwork and write diaries. Inspect and field release stainless steel ductwork
for the west loop dehumidification system. Inspect and filed release stainless steel bolt sets for DIP air
release valves at PP 44

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

I inspected the west loop cable band caulking and noted that the gaps around the handrail drop plates had
not been caulked. Ben Jones was informed of this, and when he asked if it was a contract requirement, he
was informed it was. The original contract plan sheet had this drop plate welded to the cable band.
However, ABFjv requested that the drop plate be changed to a bolted detail in RFI 332R00. Since it is
now a bolted plate, there is a gap that moisture can infiltrate, so the caulking requirement was added.

He was also informed that when this caulking of the west loop cable bands and the minor repair of caulk on
CB 108N, the cable band caulking item work is complete.

067 C-COA-SCE.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Rick K. and Damian LL. spent the shift welding utility outlets on sections of 4" CA line to be installed along
the bike path.

126 0-000-000.126

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 226 Date: 27-Mar-2013 Wednesday

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Tower Piping

Dave L. and Narciso B. spent the morning shift installing the threaded rod hangers of the PS-25 pipe
supports for the 3" CA line and 2" DW lines Tower Elevation 156M.

127 0-000-000.127

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Craig Perry, Steve Moseley, Steve Gwizdak, and Ignascio Aradda fitted up the stainless steel ductwork on
the west loop shrouds and tack welded the associated fittings in place.

I coordinated the response to RFI 3235, including comments from the cable group and the DJV.

I noted that additional duct work supports on the west loop cable shroud had been bent due to the painting
activities.

Steve Gwizdak showed me the west loop ductwork and associated fittings which had been delivered to the
site. I inspected the material and found it free from damage and that the accompanying COC confirmed
that the material conformed the contract plans and specifications.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Dave Law and Narciso Biagi spent the afternoon shift removing sections of 6" and 12" DIP along the south
barrier of the westbound bridge at PP 42. These sections will have to be modified to install air releif valves
per the directions given in RFI 2443R02.

Dave Law showed me a shipment of stainless steel bolt sets which will be used for connecting the tees for
the DIP air release valves. I inspected the material, found it free from damage, and that the
accompanying packing slips, COCs and Mill Certs certified that the material conformed to the contract
plans and special provisions.

001 0-MSI-EFA.187
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Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Diary: Dispute

MEP Meeting

Meet with Jeremy Bartlett (FWS) and Bill O'Sullivan (ABF) to inspect the modified PS-3 for attaching the
4" CA line to the bike path. FWS experienced problems in the fabrication in that once galvanize, the bolt
would not fit the hinge hole. TOLCO reemed out the hinge hole, leaving enough galvanizing for corrosion
protection such that it now accepts the bolt.

It was agreed that the solution for resolving the over galvinizing is acceptable. FWS/ABF will submit an
RFI for official buy off. The RFI will contain information about the original galvanizing thickness and the
amount reemed out.

002 0-ALS-ALS.229
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